HOLY ANGEL UNIVERSITY | SCHOOL OF COMPUTING

FM-AAC-SOC-2003
Revision: 0
Effectivity Date: May 1, 2025

Capstone-Thesis Monitoring Form

Project/Thesis Title:

Smart Queue Management System for University Clinics

DATE	WORK UPDATES/STATUS (Please include details)	SIGNATURES	
		Advisees	Adviser
January 18, 2027	Sprint 1: worked on FR-01 — sign in with a university email address. Demonstrated to the Adviser; next: join the queue by scanning a QR code or from the portal.	November Oscar	Prof. Charlie
January 25, 2027	Sprint 1: worked on FR-02 — join the queue by scanning a QR code or from the portal. Demonstrated to the Adviser; next: view position in line and estimated waiting time.	November Oscar	Prof. Charlie
February 1, 2027	Sprint 2: worked on FR-03 — view position in line and estimated waiting time. Demonstrated to the Adviser; next: receive an email when two turns away; cancel a ticket.	November Oscar	Prof. Charlie
February 8, 2027	Sprint 2: worked on FR-04 — receive an email when two turns away; cancel a ticket. Demonstrated to the Adviser; next: call the next ticket; skip, recall and complete tickets.	November Oscar	Prof. Charlie
February 15, 2027	Sprint 3: worked on FR-05 — call the next ticket; skip, recall and complete tickets. Demonstrated to the Adviser; next: move a ticket to the front with a recorded reason.	November Oscar	Prof. Charlie
February 22, 2027	Sprint 3: worked on FR-06 — move a ticket to the front with a recorded reason. Demonstrated to the Adviser; next: generate daily and monthly reports.	November Oscar	Prof. Charlie

DUMMY FOR TESTING